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1-90/East Fork Issaquah Creek - Fish Passage

Project Information Project Milestones

PIN: 109060D As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng : .
‘ Project Definition Complete ‘ ‘ ‘ ‘
State Route: I-90
Current Status: Completed Legislative Districts: 05 ‘ Preliminary Engineering Start‘ Q3 2008 ‘ Q3 2008 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
Remove the existing fish passage barrier and replace it with a wider fish passable structure. ‘ Right of Way Complete ‘ ‘ ‘ ‘
‘ Contract Advertisement‘ Q4 2010 ‘ Q4 2010 ‘ On Schedule ‘
Contractor
Award Amount:$1,451,882 ‘ Operationally Complete ‘ Q4 2012 ‘ Q4 2012 ‘ On Schedule ‘
Project Cost Summary ($ in Thousands)
Anticipated Project Benefits ‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $604 | $587 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $2,053 | $2,782 |
| Total | $0 | s2657 |  s3360 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $587 $587
Right of Way $0 $0 $0 $0
Construction $0 $0 $2,782 $2,782
Total $0 $0 $3,369 $3,369

Project Web Site: http://www.wsdot.wa.gov/Projects/|90/IssaquahCreek/
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